This information is provided for Aeronautics Consultants. If you are a contractor and are interested in bidding on
any MDOT project please see MDOT’s Contractor Services website.

MICHIGAN DEPARTMENT OF TRANSPORTATION
AIRPORT SERVICES DIVISION
2013 Letting Schedule Dates

Final Plans & Data to MDOT
Estimate to Data to Finance Advertisement Bid Letting
AERO Engineer Kelly Badra (5-Week Ad) Posted on Web Date
10-29-12 11-26-12 11-30-12 12-05-12 01-11-13
11-19-12 12-17-12 12-21-12 12-26-12 02-01-13
12-17-12 01-14-13 01-18-13 01-23-13 03-01-13
01-21-13 02-18-13 02-27-13 03-01-13 04-05-13
02-18-13 03-18-13 03-27-13 03-29-13 05-03-13
03-25-13 04-22-13 05-01-13 05-03-13 06-07-13
04-29-13 05-27-13 06-05-13 06-07-13 07-12-13
05-20-13 06-17-13 06-26-13 06-28-13 08-02-13
06-24-13 07-22-13 07-31-13 08-02-13 09-06-13
07-22-13 08-19-13 08-28-13 08-30-13 10-04-13
08-19-13 09-16-13 09-25-13 09-27-13 11-01-13
09-23-13 10-21-13 10-30-13 11-01-13 12-06-13

Construction Safety/Phasing Plans MUST BE submitted by AERO to the FAA 10 weeks before bid
letting. Construction advertisements along with pay item quantities are posted at the Website:
http://mdotwas1.mdot.state.mi.us/public/bids/

AERO must submit all data (both plans & proposal) to MDOT's Contract Services Division via
eProposal using ProjectWise. These dates are the LATEST permissible to meet deadlines for
letting dates -- NO EXCEPTIONS. Reproduction Requisition (Form 2117) must be completed for
hard copies of plans and proposal and submitted to Engineering Prints (E030) or MDOT-
Publications@Michigan.gov.

eProposal Requirements: AERO must receive a hard copy of the plan's title sheet with original
signatures which AERO will sign, scan, and insert into the pdf plans. AERO keeps the signed original
title sheet, and returns a tif image to the consultant via the FTP site (ftp:/ftpmdot.state.mi.us). Pdf
plans must be in scalable %2 (11x17) and full size (22x34) electronic plan sets.

The construction start date should be approximately 49 days (7 weeks) after the bid letting to ensure

time to execute and award the contract.



http://www.michigan.gov/mdot/0,1607,7-151-9625_21539---,00.html

